GES DAAC Operations Status
Week ending Wednesday, 09/19/01 (Day 252)

Past Month

07/30-08/03 MOSS-4 Dry Run Completed

08/01-08/08 MODAPS Push Reguest Days 189-195, 90, 160, 94-96, 153. Completed (08/10)
08/01-08/08 MCST Request Days 192, 220, 208, 213, 214. Completed (08/13)

08/07 Oceans request for 103 granules. Complete 08/07.

08/10 MODAPS Push Request 145-158 Completed 08/14
08/12 MODAPS Push Request 98-100 Complete 08/17

08/13 MODAPS Push Request 102 Completed 08/13
08/17 MODAPS Push Request 165, 166, 168, 98, 104, 105 Completed 08/20
08/18 MODAPS Push Request 105 Completed 08/20
08/19 MODAPS Push Request 161 Completed 08/20
08/21 MODAPS Push Request 111, 112 Completed 08/22
08/21 MODAPS Push Request Daily 147-162 Completed 08/22

Current Month

Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 24 compl ete days (500 granules, 3 failed)
24 partia days (339 granules)
Total: 839 granules of 2144 granules (40%)
06/12 Pushing Ancillary datato MODAPS Pushed days 064-144. (08/23)

06/18-07/13

Dashboard install & checkout in TS2

Postponed from 04/30-05/04. |n progress

07/16

Begin Archive Migration in OPS

Archive migration completed for TS2. Migration for TS1
in progress. Migration for OPSto follow. Migratin on-
hold due to 6A04 problems

08/06-08/10

MOSS-4

Ongoing. GDAAC only performing data capture and
archive at thistime. Will perform processing at alater date.

08/17 Oceans Specia Request for 23 granules Completed (09/17)
08/26 MODAPS Push Request 309-338 Completed 08/26
08/27 MODAPS Push Request 221 Completed 08/28
08/28 MODAPS Push Request 117-120 Completed 08/28
08/28 MODAPS Push Request 342-350/00 Completed 08/29
08/28 MCST Request for 221, 199, 206, 214, 227, 234 Completed 09/04
08/30 MODAPS Push Request 328-336/00 Completed 08/31
08/30 MCST Request for 225-229 Completed (09/07)
09/02-03 MODAPS Push Request 130 Completed 09/03
09/04 MODAPS Push Request 141 Completed 09/10
09/04 MCST Reguest for 238 Completed (09/10)
09/05 MODAPS Push Request 136 Completed (9/5)
09/05 Pushing Ancillary datato MODAPS 60-63 Completed
09/05 MODAPS Push Request 142-144 Completed (9/13)
09/05 MODAPS Push Request 60-63 Completed (9/15)
09/07 Oceans Specia Request for 31 granules 9 of 31 Completed (09/17)
09/10 MCST Request 229, 238, 240, 242, 244, 246, 248, 250, 252 | 229, 240, 242, 244 Complete (9/17)
09/15 MODAPS Push Request 140, 143-144 Completed (9/15)
09/16 MODAPS Push Request 109-112, 144-145 Completed (9/19)
09/18 MCST Request 241, 249 Urgent
09/19 System Reboot / Maintenance Delayed from 9/15
Upcoming Plans
Date Work Planned Status
07/02-07/06 Dashboard install & checkout in TS1 Postponed
07/09-07/13 Dashboard install & checkout in OPS Postponed

09/15

MSS Disk Install

Delayed until 09/23, estimated 16 hours downtime

Release Notes for Sep 19, 2001 (262)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04724701 04/25/01 0472572001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/7A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01 in
S4PM




050701225400 05/07/01 Being processed N/A N/A N/A N/7A N/A
along with

051401235607

051401235607 05/14/01 Supersedhed by N/7A N/A N/A N/A N/A
patcl

052101132027

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped TBD TBD
ECSed30967

M-AP1 Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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